

**Procurement of Goods, Works & Non- Consulting**

**Procurement Plan for DPMU, Siphihij**

Pacakage No	Description of Office Equipments	Number /Units	Unit Cost	Estimated Cost (INR in 00000)	Estimated Cost (US \$)	Procurement Method	Review by Bank (Prior/Post)
<b>Goods</b>							
Siph/G/16-17/1	Laptop Computers	5	0.4500	2.25	3461.54	Shopping	Post
Siph/G/16-17/3	LCD Projector	1	0.7500	0.75	1153.85	Shopping	Post
Siph/G/16-17/4	Desktop Computers with Accessories	3	0.4500	1.35	2076.92	Shopping	Post
Siph/G/16-17/5	Intranet LAN Work/WAN	1	1.0000	1.00	1538.46	Shopping	Post
Siph/G/16-17/6	White Board	3	0.0300	0.09	138.46	Shopping	Post
Siph/G/16-17/7	Power Back-up (Generator Set or UPS)	1	2.0000	2.00	3076.92	Shopping	Post
Siph/G/16-17/8	Printers	5	0.1000	0.50	769.23	Shopping	Post
Siph/G/16-17/9	Photocopiers	1	0.7500	0.75	1153.85	Shopping	Post
Siph/G/16-17/10	Vacuum Cleaners	1	0.1000	0.10	153.85	Shopping	Post
Siph/G/16-17/11	Water Purifiers	1	0.1500	0.15	230.77	Shopping	Post
Siph/G/16-17/12	Fax Machine	1	0.1000	0.10	153.85	Shopping	Post
Siph/G/16-17/13	Stand Fan/Heater	5	0.0300	0.35	538.46	Shopping	Post
<b>Non Consulting Services/ works</b>							
SIPH/W/G/13	Office Refurbishment including furnitures etc.	1	10.00	10.00	15384.62	Shopping	Post

Printing will be carried out as per the requirement compiled which will be within the shopping threshold of US\$ 10

**ng Services-2016-17**

**ala Tripura**

Plan	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	Remarks
Plan					2.25								
Actual													
Plan					0.75								
Actual													
Plan					1.35								
Actual													
Plan					1.00								
Actual													
Plan					0.09								
Actual													
Plan					2.00								
Actual													
Plan					0.50								
Actual													
Plan					0.75								
Actual													
Plan					0.10								
Actual													
Plan					0.15								
Actual													
Plan					0.10								
Actual													
Plan					0.35								
Actual													
Plan					10.00								
Actual													

0,000