

DPMU PEREN

Procurement of Goods, Works & Non- Consulting Services-2016-17

Procurement Plan for DPMU, Peren Nagaland

Pacakage No	Description of Office Equipments	No./Units	Unit Cost	Estimated Cost (INR in 00000)	Estimated Cost (US \$)	Procurement Method	Review by Bank (Prior/Post)	Plan	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	Remarks
Goods																					
PRN/G/16-17/1	Almirah	4	0.10	0.40	615.38	Shopping	Post	Plan					0.40								
								Actual													
PRN/G/16-17/2	Display Board to display project activities, utilization of funds, etc.	1	0.10	0.10	153.85	Shopping		Plan					0.10								

Printing will be carried out as per the requirement compiled in quarterly basis which will be within the shopping threshold of US\$ 100,000