

DPMU SOUTH SIKKIM
JORETHANG

Procurement of Goods, Works & Non- Consulting Services 2016-17

Procurement Plan for DMPU, South Sikkim

Pacakage No	Description of Office Equipments	No. /Units	Unit Cost	Estimated Cost (INR in 00000)	Estimated Cost (US \$)	Procurement Method	Review by Bank (Prior/Post)	Plan	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	Remarks
Non Consulting Services																					
GHZ/NCS/15-16/1	Printing of IEC Materials - Village Signboards, hoardings, etc.	LS			NIL	Shopping	Post	Plan													
								Actual													

Printing will be carried out as per the requirement compiled which will be within the shopping threshold of US\$ 100,000