

**Procurement of Goods, Works & Non- Consulting Services-2016-17****Procurement Plan for DMPU, Tuensang Nagaland**

Pacakage No	Description of Office Equipments	No. /Units	Unit Cost	Estimated Cost (INR in 00000)	Estimated Cost (US \$)	Procurement Method	Review by Bank (Prior/Post)	Plan	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	Remarks
<b>Goods</b>																					
TSNG/G/16-17/1	LED TV for Videoe conference	1	0.50	0.50	769.23	Shopping	Post	Plan					0.50								
								Actual													
TSNG/G/16-17/2	External Hard Disk for M & E Coordinator	2	0.05	0.10	153.85	Shopping	Post	Plan					0.10								C/F 15-16
								Actual													
TSNG/G/16-17/3	Scanner	1	0.03	0.03	46.15	Shopping	Post	Plan													
								Actual													

Printing, if any, will be carried out as per the requirement compiled in quarterly basis which will be within the shopping threshold of US\$ 100,000