

DPMU  
WEST SIKKIM

						Procurement of Goods, Works & Non- Consulting Services 2016-17																										
						Procurement Plan for DMPU, West Sikkim																										
Pacakage No	Description of Office Equipments	No. /Units	Unit Cost	Estimated Cost (INR in 00000)	Estimated Cost (US \$ )	Procurement Method	Review by Bank (Prior/Post)	Plan	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	Remarks											
<b>No Goods</b>																																
<b>GHZ/G/16-17/1</b>	Generator set	1		2.00	3076.92	Shopping	Post	Plan						2.00																		
								Actual																								
<b>GHZ/G/16-17/2</b>	Almirah	10	0.04	0.40	615.38	Shopping	Post	Plan						0.40																		
								Actual																								

Printing will be carried out as per the requirement compiled which will be within the shopping threshold of US\$ 100,000