

DPMU, Sikkim South-Jorethang

Rs. In lakhs

Ref .No/ Package No.	Description of Office Equipments	Number/ units	Unit Cost	Estimated Cost	Procurement method	Review by Bank (Prior/Post)	Expected Bid Opening date											
							Apr-12	May-12	Jun-12	Jul-12	Aug-12	Sep-12	Oct-12	Nov-12	Dec-12	Jan-13	Feb-13	Mar-13
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
Goods (Project Coordination)																		
DPMU/JRT/G/92	Desktop Computer	8	0.35	2.80	Shopping	Post									3.15			
	Laptop Computers	1	0.45	0.45	Shopping	Post									0.45			
	Printers	5	0.08	0.40	Shopping	Post									0.40			
	Scanner	1	0.05	0.05	Shopping	Post									0.05			
DPMU/JRT/G/93	Digital Video Camera	1	0.35	0.35	Shopping	Post									0.35			
DPMU/JRT/G/94	White Board	2	0.02	0.04	Shopping	Post									0.04			
DPMU/JRT/G/95	Generator Set	1	2.00	2.00	Shopping	Post											2.00	
DPMU/JRT/G/96	Purchase of vehicle	1	7.00	7.00	Shopping	Post										7.00		
DPMU/JRT/G/97	LCD Projector	1	0.75	0.75	Shopping	Post									0.75			
DPMU/JRT/G/98	Color TV	1	0.25	0.25	Shopping	Post									0.25			
DPMU/JRT/G/99	Photocopier	1	1.00	1.00	Shopping	Post								1.00				

Printing (Social Empowerment)*																		
DPMU/JRT/P/100	Printing of IEC Materials	1	1.00	1.00	Shopping	Post										1.00		
DPMU/JRT/P/101	Printing of IEC Materials (Books of records for SHGs)	240	0.005	1.20	Shopping	Post										1.25		
DPMU/JRT/P/102	Printing of IEC Materials (Books of records for CDGs)	31	0.01	0.16	Shopping	Post										0.65		

Printing (Project Coordination)*																		
DPMU/JRT/P/103	Printing formats (misc.)	1	L/S	0.50	Shopping	Post											1.00	

Works & Non- Consulting Services

DPMU/JRT/W/104	Intranet/ LAN/ WAN	1	1.00	1.00	Shopping	Post									1.00			
DPMU/JRT/W/105	Office Refurbishment (including furniture, drinking water etc.)	1	10.00	10.00	Shopping	Post						10.00						

* Procurement of printing will be carried out in several lots and each lot will within the shopping threshold of US\$ 30,000.