

DPMU
WEST SIKKIM

						Procurement of Goods, Works & Non- Consulting Services (2015-16)															
						Procurement Plan for DMPU, West Sikkim															
Pacakage No	Description of Office Equipments	No. /Units	Unit Cost	Estimated Cost (INR in 00000)	Estimated Cost (US \$)	Procurement Method	Review by Bank (Prior/Post)	Plan	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	Remarks
Non Consultancy Services																					
GHZ/NCS/15-16/1	Printing of IEC Materials - Village Signboards, hoardings, etc.	LS	5.00	5.00	7692.31	Shopping	Post	Plan					5.00								
								Actual													

Printing will be carried out as per the requirement compiled which will be within the shopping threshold of US\$ 100,000